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1
Review of recent projects around 
Williamsburg Bridge approach
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DOT’S RECENT PROJECTS

2007

• Grand St Road Diet, 4 to 3 with bike lanes

2008

• Pedestrian refuge islands added on Grand St at Clinton, Pitt, & Willett Streets

• Clinton St bike facility

2012

• Curb extensions added along Delancey St & left turn from Essex St banned

• Clinton St two-way bike facility added
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DOT’S RECENT PROJECTS: 2012 ACCESS MODIFICATIONS
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Existing signed route

Alternative route 1 via Houston

Alternative route 2 via Norfolk

DOT’S RECENT PROJECTS

2013-2014
• Increased the amount of green signal time for N/B Clinton St 

• Add 2nd W/B travel lane on Grand St to allow vehicles to bypass the right turning queue 

• Install guide signs along FDR Drive and E Houston ST to alert motorists to alternate routes to 

Williamsburg Bridge 
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DOT’S RECENT PROJECTS

2015-2017
• Two-way bike path installed on Clinton between Grand & South (2015)

• Added new signal at Clinton and South (2015)

• Installed midblock crosswalk on Clinton between Grand and East Broadway (2016)

• Signal progression adjusted on E Houston and Essex St to improve travel times to the 

bridge (2017) – Results are minimally effective, discussion on following slides
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2
Data Analysis
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AVERAGE TRAVEL TIME (MINUTES) BY FDR SOUTHBOUND EXIT

Travel Time 

Start

Travel Time 

End

Exit 5:

E Houston St

Exit 4:

Grand St

Exit 3:

South St
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Exit 5: E Houston St Exit 4: Grand St Exit 3: South St

Early AM Peak AM Mid-Day Peak PM Late PM

(12am-6pm) (6am-10am) (10am-3pm) (3pm-7pm) (7pm-12am)

Avg Travel Time (mins) by FDR Drive Exit

• Even after signal 

timing changes and 

signage updates 

Grand Street is still 

faster than Houston

• Without major 

changes to the 

network, mapping 

programs will continue 

to direct drivers to 

Grand 
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WEEKDAY PM PEAK

9

Bridge traffic from FDR S/B
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WEEKDAY PM PEAK

10

% of FDR-Bridge traffic to ALL bridge traffic

Potential to shift non-FDR 

bridge traffic to alt routes 

and free up capacity on 

Clinton St
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Next Steps: Actions and Evaluations

11



nyc.gov/dot

NEXT STEPS: SHORT TERM ACTIONS

 Walk through with community – Ongoing

 Remove construction barrels on Broome Street – Complete

 Complete review of signage in area to ensure guide signage is accurate 

(community request) - Complete

 Add quick curb on Grand Street between through and left turn lanes on 

approach to Clinton (community request) – In Progress

 Clarify bridge wayfinding signage to encourage using Norfolk for bridge 

access from Grand  – Complete

 Move VMS ‘no honking’ sign further upstream of Clinton on Grand – NYPD

 Add traffic agent at Clinton and East Broadway (community request) – NYPD
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NEW MARKINGS AND WAYFINDING
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NEW SHORT TERM ACTIONS

 Extend Grand St PM traffic signal progression hours – Complete 

 Install a protected left-turn phase from S/B Essex St onto Broome St –

Approved

 Remove ‘ALT’ from Williamsburg Br wayfinding on FDR S/B E Houston St exit 

signs – In progress

 Remove mention of Williamsburg Br from Grand St exit signs until after E 

Houston St exit – Complete 
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Grand Street Peak PM 

Traffic Signal Progression

Extended from 

7pm to 10pm
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NEXT STEPS: LONG TERM ACTIONS

Medium analysis requirements

 Investigate restoration of Norfolk as primary bridge access from Grand

 Investigate whether a protected left turn could be added to Essex/Delancey 

 Investigate storing vehicles on redesigned FDR exit ramp

 Review Broome St direction and travel patterns to improve neighborhood circulation

 NEW: Investigate PM peak hour left-turn bans from E Broadway, Henry St, & Madison 

St onto N/B Clinton

High analysis requirements

 Investigate converting Clinton between Grand and E. Broadway to one-way S/B 

(community request)

 Investigate using Delancey St South Service Road as main access point for bridge 

traffic from FDR exit (community request)

 Investigate using Suffolk as additional bridge access from Grand
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All scenario evaluations are underway

Data has been collected and is being analyzed along with 

developing the traffic models and design proposals
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NEXT STEPS: LONG TERM ACTIONS
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Review 

Broome St 

direction 

Norfolk as 

primary bridge 

access

Suffolk as 

additional 

access 

Adding protected 

left turn Essex to 

Delancey Investigate options to restore Norfolk 

as primary access to the Bridge from 

E/B Grand St

• Considerations:
• Norfolk is somewhat under capacity

• Adding a protected left from Essex to 

Delancey will reduce it further

• Norfolk will return to two lanes

• Clinton has a high volume of non-

Grand St traffic

• Approx. analysis completion: August 

2018
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NEXT STEPS: LONG TERM ACTIONS
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Storing vehicles 

on redesigned 

FDR exit ramp

Investigate storing vehicles on 

redesigned FDR exit ramp

• Considerations:
• Exit has underutilized ramp space that 

can be further reconfigured

• Would “move” the queue from Grand St

• Would likely affect traffic volumes

• One receiving lane on Grand St 

presents a challenge

• Approx. analysis completion: August 

2018
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NEXT STEPS: LONG TERM ACTIONS
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Converting 

Clinton between 

to one-way 

southbound

Investigate reducing bridge traffic 

on Clinton St south of Grand St

• Considerations:
• Considerable bridge traffic that 

could be shifted to streets further 

west

• Essex and Allen may not have the 

capacity for this additional load

• Approx analysis completion: 
• October 2018
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NEXT STEPS: LONG TERM ACTIONS
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PM peak hour 

left-turn bans at 

E Broadway, 

Henry St & 

Madison St

Investigate reducing bridge traffic 

on Clinton St south of Grand St

• Considerations:
• Peak hour left-turn bans may have 

a similar impact as a one-way 

conversion without decreasing 

neighborhood circulation

• 76% of all traffic on Clinton St 

btwn E Broadway & Grand is 

bridge-bound

• 150+ vehicles removed

• Approx analysis completion: 
• August 2018
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NEXT STEPS: LONG TERM ACTIONS

21

Delancey St South Service 

Road as main access 

Investigate reversing 

Delancey St S to become 

the main bridge access

• Considerations:
• FDR exit could likely be 

reconfigured

• Requires Delancey St N to 

become two-way

• Significant parking impacts

• Impacts school, park, 

FDNY & NYPD

• U-turn onto Bridge is a 

design challenge

• Could reduce peak PM 

Grand St traffic by 30% 

assuming minimal 

diversion

• Approx analysis completion: 

December 2018
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OTHER CONSIDERATIONS 

• Delancey St bicycle network project

• Project implementation approx August 2018

• Essex Crossing: Ongoing construction is ongoing 

requiring various lane closures and diversions

• Impacts overall travel times in area

• Suffolk St 32 month closure

• Norfolk St reduced to one lane for duration of construction 

• L Train shutdown 

• Both directions planned to have HOV3+ ONLY: 5AM -10 PM, 7 days a 

week
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THANK YOU!

Questions?
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NEIGHBORHOOD MAP

Neighborhood map

citymap
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GRAND ST CRASH HISTORY: 2007-2017
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GRAND ST CRASH HISTORY: 2007-2017
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2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

Total Crashes 56 60 71 70 79 69 77 78 75 78 71

Crashes w/ Injuries 12 13 25 22 16 16 17 12 13 12 16

Motor Vehicle Occupant 1 6 10 14 8 12 11 7 15 6 14

Pedestrian 7 5 8 8 8 3 3 7 0 5 3

Cyclist 4 4 10 4 1 2 7 1 4 3 4

Total Injuries 12 15 28 26 17 17 21 15 19 14 21

Crashes and Injuries

Grand Street from FDR Drive to Essex Street
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WEEKDAY: PEAK PM ORIGINS
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NYC ZIP Code origins for trips travelling on FDR SB to Williamsburg Bridge EB
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WEEKDAY: PEAK PM DESTINATIONS

28

NYC ZIP Code destinations for trips travelling on FDR SB to Williamsburg Bridge EB


